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ESTIMATE RUN 01/05/2021

ESTIMATE SUMMARY 14:26:23

CONTID: C19664R        ESTIMATE NO: 0021 PROG 2005

PCN: 19664R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: S-CURVE RECONSTRUCTION PERCENT TIME:

PROJECT NO: FSA0142-063                   

SH 14: S-CURVE RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

PARSONS CONSTRUCTION GROUP INC PAY PERIOD ENDING

12250 North Pecos Street DATE LET

Suite 500 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (864)915-1551 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,520,744.65 PARTICIPATING $ $ 209,726.72

AWARD PROJECT AMT: 16,600,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.22

WORK DAYS

WORK DAYS

98.60%

272,711.97

209,726.72

209,726.72

209,726.72

$

$

$

$

19,248,032.68

0.00

19,248,032.68

0.00

19,248,032.68

-249,000.00

0.00

18,999,032.68

0.00

AMOUNT DUE 18,999,032.68 209,726.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 209,726.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

316.0 TIME ALLOW: 339

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

12/31/2020

12/13/2018

01/02/2019

02/14/2019

03/18/2019
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 4.000

0.000

202-00008  
 

1,386.284.000

0.00

4.000

HOUR

346.57000

0010 *Removal of Tree 43.000

0.000

202-00010  
 

32,288.7043.000

0.00

43.000

EACH

750.90000

0015 Removal of Inlet 53.000

0.000

202-00019  
 

48,790.7453.000

0.00

53.000

EACH

920.58000

0020 Removal of Manhole 26.000

0.000

202-00021  
 

28,298.4026.000

0.00

26.000

EACH

1,088.40000

0025 Removal of Pipe 5,795.000

0.000

202-00035  
 

66,584.555,795.000

0.00

5,795.000

LF  

11.49000

0030 *Removal of Median Cover 580.000

0.000

202-00195  
 

10,602.40580.000

0.00

580.000

SY  

18.28000

0035 *Removal of Sidewalk 10,736.000

0.000

202-00200  
 

157,497.1210,736.000

0.00

10,736.000

SY  

14.67000

0040 *Removal of Curb and Gutter 20,777.000

0.000

202-00203  
 

133,180.5720,777.000

0.00

20,777.000

LF  

6.41000

0045 *Removal of Concrete Pavement 44,071.610

0.000

202-00210  
 

462,751.9144,071.610

0.00

44,071.610

SY  

10.50000

0050 *Removal of Asphalt Mat 26,701.000

0.000

202-00220  
 

40,051.5026,701.000

0.00

26,701.000

SY  

1.50000

0055 *Removal of Asphalt Mat (Planing) 92,731.000

0.000

202-00240  
 

38,019.7192,731.000

0.00

92,731.000

SY  

0.41000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 12,668.000

0.000

202-00250  
 

25,082.6412,668.000

0.00

12,668.000

SF  

1.98000

0065 *Removal of Light Standard 3.000

0.000

202-00700  
 

2,314.143.000

0.00

3.000

EACH

771.38000

0070 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

4,908.401.000

0.00

1.000

EACH

4,908.40000

0075 Removal of Ground Sign 133.000

0.000

202-00810  
 

15,102.15133.000

0.00

133.000

EACH

113.55000

0077 Rem Sign Panel 97.000

0.000

202-00821  
 

7,760.0097.000

0.00

97.000

EACH

80.00000

0080 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

8,318.551.000

0.00

1.000

L S 

8,318.55000

0085 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

160.442.000

0.00

2.000

EACH

80.22000

0090 Plug Culvert 6.000

0.000

202-04001  
 

13,388.466.000

0.00

6.000

EACH

2,231.41000

0095 Sandblasting 897.000

0.000

202-05150  
 

3,552.12897.000

0.00

897.000

SF  

3.96000

0100 *Unclassified Excavation (Complete In Place) 23,020.000

0.000

203-00010  
 

356,810.0023,020.000

0.00

23,020.000

CY  

15.50000

0105 *Muck Excavation 4,604.000

0.000

203-00100  
 

72,374.884,604.000

0.00

4,604.000

CY  

15.72000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Proof Rolling 27.500

0.000

203-01100  
 

3,560.4327.500

0.00

27.500

HOUR

129.47000

0115 Blading 135.500

0.000

203-01500  
 

15,615.02135.500

0.00

150.000

HOUR

115.24000

0120 *Potholing 546.000

0.000

203-01597  
 

134,720.04546.000

0.00

546.000

HOUR

246.74000

0125 *Topsoil 8.000

0.000

207-00205  
 

600.728.000

0.00

8.000

CY  

75.09000

0130 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

600.00100.000

0.00

100.000

LF  

6.00000

0135 Aggregate Bag 113.000

0.000

208-00035  
 

2,398.99113.000

0.00

113.000

LF  

21.23000

0140 Aggregate Bag (Special) 0.000

0.000

208-00036  
 

0.000.000

0.00

0.000

LF  

3.47000

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

43,895.942.000

0.00

2.000

EACH

21,947.97000

0150 Storm Drain Inlet Protection (Type I) (84 Inch) 24.000

0.000

208-00053  
 

4,830.9624.000

0.00

24.000

EACH

201.29000

0155 Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00054  
 

6,632.289.000

0.00

9.000

EACH

736.92000

0160 Storm Drain Inlet Protection (Type III) 72.000

0.000

208-00056  
 

19,116.7272.000

0.00

72.000

EACH

265.51000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

14,212.143.000

0.00

3.000

EACH

4,737.38000

0170 Removal and Disposal of Sediment (Labor) 57.000

0.000

208-00103  
 

2,979.9657.000

0.00

57.000

HOUR

52.28000

0175 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,795.6515.000

0.00

15.000

HOUR

119.71000

0180 Sweeping (Sediment Removal) 28.000

0.000

208-00106  
 

2,649.3628.000

0.00

28.000

HOUR

94.62000

0185 Erosion Control Management 87.000

0.000

208-00207  
 

62,061.4587.000

0.00

88.000

DAY 

713.35000

0190 Reset Structure 2.000

0.000

210-00001  
 

6,249.622.000

0.00

2.000

EACH

3,124.81000

0195 *Reset Fire Hydrant 5.000

0.000

210-00050  
 

5,660.655.000

0.00

5.000

EACH

1,132.13000

0200 Reset Sign Panel 9.000

0.000

210-00815  
 

2,370.519.000

0.00

9.000

EACH

263.39000

0205 *Reset Traffic Signal Head 6.000

1.000

210-00831  
 

2,073.477.000

296.21

7.000

EACH

296.21000

0210 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

5,937.761.000

0.00

1.000

EACH

5,937.76000

0215 *Reset Traffic Signal Mast Arm 2.000

0.000

210-00842  
 

888.642.000

0.00

2.000

EACH

444.32000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Reset Pedestrian Push Button 2.000

0.000

210-00860  
 

160.442.000

0.00

2.000

EACH

80.22000

0225 *Reset Wiring 1.000

0.000

210-00861  
 

9,392.311.000

0.00

1.000

L S 

9,392.31000

0230 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

160.442.000

0.00

2.000

EACH

80.22000

0235 Adjust Manhole 19.000

0.000

210-04010  
 

43,476.7519.000

0.00

19.000

EACH

2,288.25000

0240 Modify Manhole 17.000

0.000

210-04015  
 

38,900.2517.000

0.00

17.000

EACH

2,288.25000

0242 Modify Inlet 10.000

0.000

210-04020  
 

35,000.0010.000

0.00

10.000

EACH

3,500.00000

0245 *Adjust Valve Box 96.000

0.000

210-04050  
 

106,524.4896.000

0.00

96.000

EACH

1,109.63000

0250 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,419.87000

0255 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,614.55000

0260 *Sod 468.000

0.000

212-00050  
 

332.28468.000

0.00

15,000.000

SF  

0.71000

0265 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

2,691.82000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Spray-on Mulch Blanket 11.000

0.000

213-00012  
 

50,434.4511.000

0.00

11.000

ACRE

4,584.95000

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.91000

0280 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

26,249.71000

0285 *Aggregate Base Course (Class 6) (Special) 15,886.000

0.000

304-06008  
 

667,212.0015,886.000

0.00

15,886.000

CY  

42.00000

0290 *Hot Mix Asphalt (Patching) (Asphalt) 840.950

0.000

403-00720  
 

185,009.00840.950

0.00

842.000

TON 

220.00000

0295 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 17,780.530

0.000

403-34751  
 

1,778,053.0017,780.530

0.00

17,780.530

TON 

100.00000

0300 *Concrete Pavement (Patching) 4,180.610

0.000

412-00190  
 

355,351.854,180.610

0.00

4,180.610

SY  

85.00000

0305 *Concrete Pavement (6 Inch) 5,784.000

0.000

412-00600  
 

306,552.005,784.000

0.00

5,784.000

SY  

53.00000

0310 *Concrete Pavement (9 Inch) 58,236.000

0.000

412-00900  
 

3,377,688.0058,236.000

0.00

58,236.000

SY  

58.00000

0310 MATERIAL ALLOWANCE Dowel 0.000

0.000

0.000.000

0.00SY  

0.41397

0315 *Concrete Pavement (9 Inch) (Fast Track) 1,114.000

0.000

412-00920  
 

89,120.001,114.000

0.00

1,114.000

SY  

80.00000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

101.33000

0320 MATERIAL ALLOWANCE Drainage Geotex 0.000

0.000

0.000.000

0.00SY  

0.55000

0325 Geotextile (Separator) (Class 2) 70,170.000

0.000

420-00133  
 

122,095.8070,170.000

0.00

70,170.000

SY  

1.74000

0325 MATERIAL ALLOWANCE Separation Geotex 0.000

0.000

0.000.000

0.00SY  

0.83000

0330 *Drilled Shaft (36 Inch) 226.000

0.000

503-00036  
 

84,750.00226.000

0.00

226.000

LF  

375.00000

0335 *Drilled Shaft (42 Inch) 100.000

0.000

503-00042  
 

45,000.00100.000

0.00

100.000

LF  

450.00000

0340 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

11,025.0021.000

0.00

21.000

LF  

525.00000

0345 Riprap (12 Inch) 3.000

0.000

506-00212  
 

753.633.000

0.00

3.000

CY  

251.21000

0350 Geogrid Reinforcement 68,993.000

0.000

506-01020  
 

137,986.0068,993.000

0.00

68,993.000

SY  

2.00000

0350 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SY  

1.00000

0355 12 Inch Reinforced Concrete Pipe (Complete In Place) 701.000

0.000

603-01125  
 

36,122.53701.000

0.00

701.000

LF  

51.53000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

104.67000

0365 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,716.000

0.000

603-01185  
 

120,120.001,716.000

0.00

1,716.000

LF  

70.00000

0365 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

19.92000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 270.000

0.000

603-01245  
 

32,400.00270.000

0.00

270.000

LF  

120.00000

0370 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

8.50750

0375 *27 Inch Reinforced Concrete Pipe (Complete In Place) 360.000

0.000

603-01275  
 

34,200.00360.000

0.00

360.000

LF  

95.00000

0380 *30 Inch Reinforced Concrete Pipe (Complete In Place) 312.000

0.000

603-01305  
 

31,200.00312.000

0.00

312.000

LF  

100.00000

0380 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

34.76780

0385 *33 Inch Reinforced Concrete Pipe (Complete In Place) 292.000

0.000

603-01335  
 

33,580.00292.000

0.00

292.000

LF  

115.00000

0390 *36 Inch Reinforced Concrete Pipe (Complete In Place) 910.000

0.000

603-01365  
 

113,750.00910.000

0.00

910.000

LF  

125.00000

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 914.000

0.000

603-01425  
 

123,390.00914.000

0.00

914.000

LF  

135.00000
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PCN: 19664R-BID   ESTIMATE RUN

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0395 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

49.80000

0400 *48 Inch Reinforced Concrete Pipe (Complete In Place) 787.000

0.000

603-01485  
 

125,920.00787.000

0.00

787.000

LF  

160.00000

0405 *54 Inch Reinforced Concrete Pipe (Complete In Place) 1,182.000

0.000

603-01545  
 

242,310.001,182.000

0.00

1,182.000

LF  

205.00000

0410 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0410 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,846.50000

0415 Inlet Type 13 (5 Foot) 12.000

0.000

604-13005  
 

23,003.0412.000

0.00

12.000

EACH

1,916.92000

0420 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

0.000

EACH

2,261.71000

0425 *Inlet Type R  L 5 (5 Foot) 43.000

0.000

604-19105  
 

176,300.0043.000

0.00

43.000

EACH

4,100.00000

0425 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

2,464.00000

0430 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

2,170.481.000

0.00

1.000

EACH

2,170.48000

0430 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

3,685.00000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Manhole Slab Base (5 Foot) 7.000

0.000

604-30005  
 

36,911.777.000

0.00

7.000

EACH

5,273.11000

0435 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

1,167.00000

0440 *Manhole Slab Base (10 Foot) 25.000

0.000

604-30010  
 

162,500.0025.000

0.00

25.000

EACH

6,500.00000

0440 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

1,909.00000

0445 Manhole Special 9.000

0.000

604-39000  
 

86,711.679.000

0.00

9.000

EACH

9,634.63000

0450 Guardrail Type 3 (6-3 Post Spacing) 22.000

0.000

606-00301  
 

1,055.3422.000

0.00

22.000

LF  

47.97000

0455 *Transition Type 3G 1.000

0.000

606-01370  
 

2,468.971.000

0.00

1.000

EACH

2,468.97000

0457 End Anchor Ty 3K 1.000

0.000

606-01390  
 

3,630.001.000

0.00

1.000

EACH

3,630.00000

0460 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,818.90000

0465 Fence (Plastic) 1,814.000

0.000

607-11525  
 

2,303.781,814.000

0.00

1,814.000

LF  

1.27000

0470 *Concrete Sidewalk 13,000.000

0.000

608-00000  
 

845,000.0013,000.000

0.00

13,000.000

SY  

65.00000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Concrete Curb Ramp 2,096.000

0.000

608-00010  
 

419,200.002,096.000

0.00

2,096.000

SY  

200.00000

0477 Sidewalk Drain 68.000

0.000

608-10000  
 

27,744.0068.000

0.00

68.000

LF  

408.00000

0480 *Sidewalk Drain 7.000

0.000

608-10010  
 

7,132.447.000

0.00

7.000

EACH

1,018.92000

0485 *Curb Type 2 (Section B) 1,744.000

0.000

609-20010  
 

49,145.921,744.000

0.00

1,744.000

LF  

28.18000

0490 *Curb and Gutter Type 2 (Section I-B) 10,194.000

0.000

609-21010  
 

187,365.7210,194.000

0.00

10,194.000

LF  

18.38000

0495 *Curb and Gutter Type 2 (Section II-B) 18,359.000

0.000

609-21020  
 

382,417.9718,359.000

0.00

18,359.000

LF  

20.83000

0500 *Gutter Type 2 (3 Foot) 27.000

0.000

609-24003  
 

1,091.6127.000

0.00

27.000

LF  

40.43000

0505 *Gutter Type 2 (4 Foot) 1,437.000

0.000

609-24004  
 

61,618.561,437.000

0.00

1,437.000

LF  

42.88000

0510 *Gutter Type 2 (8 Foot) 1,159.000

0.000

609-24008  
 

110,765.631,159.000

0.00

1,159.000

LF  

95.57000

0515 *Median Cover Material (Patterned Concrete) 39,855.000

0.000

610-00020  
 

498,187.5039,855.000

0.00

39,855.000

SF  

12.50000

0517 Delin (Ty I) 179.000

0.000

612-00001  
 

9,845.00179.000

0.00

179.000

EACH

55.00000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Delineator (Drivable Concrete Installation) (Type I) 93.000

0.000

612-00101  
 

10,528.5393.000

0.00

93.000

EACH

113.21000

0523 Delin (Drv Conc Inst) (Ty II) 65.000

0.000

612-00102  
 

7,848.7565.000

0.00

65.000

EACH

120.75000

0525 *Delineator (Drivable Concrete Installation) (Type 
III) 

29.000

0.000

612-00103  
 

3,611.3729.000

0.00

29.000

EACH

124.53000

0530 *2 Inch Electrical Conduit 2,722.000

0.000

613-00200  
 

47,036.162,722.000

0.00

2,722.000

LF  

17.28000

0535 *2 Inch Electrical Conduit (Bored) 3,179.000

177.000

613-00206  
 

53,830.243,356.000

2,839.08

3,356.000

LF  

16.04000

0540 *3 Inch Electrical Conduit 3,127.000

0.000

613-00300  
 

42,464.663,127.000

0.00

3,127.000

LF  

13.58000

0545 *3 Inch Electrical Conduit (Bored) 1,012.000

140.000

613-00306  
 

21,323.521,152.000

2,591.40

1,152.000

LF  

18.51000

0547 4 In Elec Cond (Bored) 856.000

-146.000

613-00408  
 

23,245.40710.000

-4,780.04

856.000

LF  

32.74000

0550 *2 Inch Electrical Conduit (Plastic) 56.000

0.000

613-01200  
 

598.0856.000

0.00

56.000

LF  

10.68000

0555 *Pull Box (16"x16"x6") 51.000

0.000

613-07016  
 

65,462.0751.000

0.00

51.000

EACH

1,283.57000

0557 4 Inch Electrical Conduit (Plastic) CO #4 4,890.000

0.000

613-01400  
 

63,570.004,890.000

0.00

4,890.000

LF  

13.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *Pull Box (24"x36"x18") 25.000

0.000

613-07034  
 

32,706.5025.000

0.00

25.000

EACH

1,308.26000

0565 *Wiring 1.000

0.000

613-10000  
 

57,908.961.000

0.00

1.000

L S 

57,908.96000

0570 *Luminaire (LED) (Special) 38.000

0.000

613-13000  
 

23,449.8038.000

0.00

38.000

EACH

617.10000

0575 *Light Standard Metal (30 Foot) 15.000

0.000

613-34300  
 

34,064.1015.000

0.00

15.000

EACH

2,270.94000

0580 *Light Standard Foundation 40.000

0.000

613-40010  
 

58,254.4040.000

0.00

40.000

EACH

1,456.36000

0583 Lighting Control Center 5.000

0.000

613-50100  
 

41,635.005.000

0.00

5.000

EACH

8,327.00000

0585 *Sign Panel (Class I) 1,900.000

100.000

614-00011  
 

45,280.002,000.000

2,264.00

2,224.000

SF  

22.64000

0590 *Sign Panel (Class II) 51.000

0.000

614-00012  
 

1,501.4451.000

0.00

83.000

SF  

29.44000

0595 *Steel Sign Support (2-Inch Round)(Post & Socket) 1,730.000

114.000

614-01502  
 

45,934.041,844.000

2,839.74

1,940.000

LF  

24.91000

0600 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

443.000

0.000

614-01572  
 

19,057.86443.000

0.00

443.000

LF  

43.02000

0605 *Signal Head Backplates 56.000

0.000

614-10160  
 

12,786.4856.000

0.00

56.000

EACH

228.33000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Pedestrian Signal Face (16) (Countdown) 32.000

0.000

614-70150  
 

21,919.3632.000

0.00

32.000

EACH

684.98000

0610 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

275.00000

0615 *Traffic Signal Face (12-12-12) 78.000

0.000

614-70336  
 

67,387.3278.000

0.00

78.000

EACH

863.94000

0615 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

360.00000

0620 *Traffic Signal Face (12-12-12-12) 18.000

0.000

614-70448  
 

22,548.9618.000

0.00

18.000

EACH

1,252.72000

0620 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

460.00000

0625 *Traffic Signal Controller Cabinet 4.000

0.000

614-72855  
 

116,124.004.000

0.00

4.000

EACH

29,031.00000

0625 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

11,440.00000

0630 *Pedestrian Push Button 22.000

0.000

614-72860  
 

35,434.0822.000

0.00

22.000

EACH

1,610.64000

0632 Ped Push Button Post Assem 9.000

0.000

614-72863  
 

21,928.509.000

0.00

9.000

EACH

2,436.50000

0635 *Fire Preemption Unit and Timer 8.000

0.000

614-72866  
 

46,603.688.000

0.00

8.000

EACH

5,825.46000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021

PROJECT: FSA0142-063                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *Intersection Detection System (Camera) 24.000

0.000

614-72886  
 

216,000.0024.000

0.00

24.000

EACH

9,000.00000

0640 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,200.00000

0640 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,200.00000

0645 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

0.000

EACH

12,292.69000

0645 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,244.00000

0645 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,244.00000

0650 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 5.000

0.000

614-81130  
 

62,265.705.000

0.00

5.000

EACH

12,453.14000

0650 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,361.00000

0650 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,361.00000

0655 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 4.000

0.000

614-81135  
 

56,773.484.000

0.00

4.000

EACH

14,193.37000

0655 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,588.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0655 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,588.00000

0660 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 7.000

0.000

614-81140  
 

101,772.657.000

0.00

7.000

EACH

14,538.95000

0660 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,762.00000

0660 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,762.00000

0665 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 5.000

0.000

614-81145  
 

89,294.855.000

0.00

5.000

EACH

17,858.97000

0665 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0665 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0670 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

18,899.401.000

0.00

1.000

EACH

18,899.40000

0670 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,841.00000

0670 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,841.00000

0675 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

21,307.341.000

0.00

1.000

EACH

21,307.34000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0675 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,931.00000

0675 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,931.00000

0677 Furn Sig-Light Pole Steel (1) 1.000

0.000

614-81410  
 

12,739.371.000

0.00

1.000

EACH

12,739.37000

0680 *Uninterrupted Power Supply 4.000

0.000

614-86800  
 

37,332.284.000

0.00

4.000

EACH

9,333.07000

0680 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,250.00000

0685 *Ethernet Radio (Single Client) 4.000

0.000

614-87704  
 

14,464.924.000

0.00

4.000

EACH

3,616.23000

0687 24 In Drainage Pipe (CL 0) (CIP) 40.000

0.000

624-20025  
 

3,200.0040.000

0.00

40.000

LF  

80.00000

0690 *Construction Surveying 0.950

0.000

625-00000  
 

20,650.090.950

0.00

1.000

L S 

21,736.94000

0695 *Mobilization 1.000

0.000

626-00000  
 

950,296.251.000

0.00

1.000

L S 

950,296.25000

0700 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

14,429.731.000

0.00

1.000

L S 

14,429.73000

0705 *Modified Epoxy Pavement Marking 551.000

0.000

627-00008  
 

64,632.30551.000

0.00

551.000

GAL 

117.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *Pavement Marking Paint (High Build) 865.000

0.000

627-00013  
 

39,340.20865.000

0.00

865.000

GAL 

45.48000

0715 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

14.30000

0720 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,569.000

0.000

627-02010  
 

56,604.343,569.000

0.00

3,569.000

SF  

15.86000

0725 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

2,478.000

0.000

627-30323  
 

54,119.522,478.000

0.00

2,478.000

SF  

21.84000

0730 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

9,861.000

0.000

627-30328  
 

143,970.609,861.000

0.00

9,861.000

SF  

14.60000

0735 *Flagging 17,509.300

42.000

630-00000  
 

506,706.0317,551.300

1,212.54

17,551.300

HOUR

28.87000

0740 *Uniformed Traffic Control 52.000

0.000

630-00003  
 

5,298.2852.000

0.00

56.000

HOUR

101.89000

0745 *Uniformed Traffic Control (Vehicle) 52.000

0.000

630-00006  
 

1,765.9252.000

0.00

56.000

HOUR

33.96000

0750 *Traffic Control Inspection 144.000

0.000

630-00007  
 

32,605.92144.000

0.00

150.000

DAY 

226.43000

0755 *Traffic Control Management 477.000

7.000

630-00012  
 

121,000.00484.000

1,750.00

484.000

DAY 

250.00000

0760 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

7,704.170.900

0.00

1.000

L S 

8,560.19000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

358.51000

0767 Flash Beacon (Solar) 9.900

0.000

630-80002  
 

5,940.009.900

0.00

11.000

EACH

600.00000

0770 *Barricade (Type 3 M-A) (Temporary) 72.000

0.000

630-80335  
 

8,151.1272.000

0.00

80.000

EACH

113.21000

0772 Pedestrian Barricade (ADA) 361.800

0.000

630-80340  
 

3,979.80361.800

0.00

402.000

LF  

11.00000

0775 *Construction Traffic Sign (Panel Size A) 557.100

0.000

630-80341  
 

53,609.73557.100

0.00

619.000

EACH

96.23000

0780 *Construction Traffic Sign (Panel Size B) 217.800

0.000

630-80342  
 

29,590.31217.800

0.00

250.000

EACH

135.86000

0785 *Construction Traffic Sign (Special) 462.600

0.000

630-80344  
 

7,854.95462.600

0.00

600.000

SF  

16.98000

0790 *Vertical Panel 285.300

0.000

630-80350  
 

11,303.59285.300

0.00

317.000

EACH

39.62000

0795 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

49,927.066.300

0.00

7.000

EACH

7,924.93000

0800 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

5.400

0.000

630-80356  
 

12,227.065.400

0.00

6.000

EACH

2,264.27000

0805 *Drum Channelizing Device 369.000

0.000

630-80360  
 

19,217.52369.000

0.00

410.000

EACH

52.08000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0807 Drum Channel Dev (Light) (F) 18.900

0.000

630-80363  
 

1,606.5018.900

0.00

21.000

EACH

85.00000

0810 *Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

16,302.713.600

0.00

4.000

EACH

4,528.53000

0815 *Traffic Cone 225.000

0.000

630-80380  
 

3,057.75225.000

0.00

250.000

EACH

13.59000

0817 Channel Dev (Fixed) 112.500

0.000

630-80391  
 

11,250.00112.500

0.00

150.000

EACH

100.00000

0820 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

2,872.682.000

0.00

10.000

DAY 

1,436.34000

0821 Added Item (Dollar)/ Alpha & Omega Consultants, Inc. 
(Lien)

0.000

-72,519.250

900-00006  
 

-72,519.25-72,519.250

-72,519.25

0.000

DOL 

1.00000

0822 Added Item (Each)/ MH CH4 Barrel Section 1.000

0.000

900-00007  
 

1,909.001.000

0.00

1.000

EACH

1,909.00000

0823 Mobile Attenuator 10.000

0.000

630-85041  
 

6,000.0010.000

0.00

10.000

DAY 

600.00000

0824 Added Item (Day)/ Overhead Costs 0.000

28.000

900-00005  
 

184,480.2428.000

184,480.24

28.000

DAY 

6,588.58000

0825 *Traffic Signal (Temporary) 12.600

0.000

630-86810  
 

340,200.0012.600

0.00

14.000

EACH

27,000.00000

0826 Added Item (Each)/ Modify Traffic Signal 18.000

0.000

900-00007  
 

11,919.6018.000

0.00

18.000

EACH

662.20000
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PCN: 19664R-BID   ESTIMATE RUN 01/05/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0827 Added Item (Each)/ Reset Electric Meter Pedestal 1.000

0.000

900-00007  
 

4,555.101.000

0.00

1.000

EACH

4,555.10000

0828 Added Item (Each)/ Reset Sign Panel 22.000

0.000

900-00007  
 

532.4022.000

0.00

22.000

EACH

24.20000

0829 Added Item (Foot)/ 15 Inch Sanitary Pipe 112.000

0.000

900-00012  
 

13,958.56112.000

0.00

112.000

LF  

124.63000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,832.080

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 30,445.990

0.000

700-70012  
 

30,445.9930,445.990

0.00

35,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

83,603.000

700-70013  
 

83,603.0083,603.000

83,603.00

120,000.000

F A 

1.00000

0850 F/A Fuel Cost Adjustment -34,153.490

0.000

700-70016  
 

-34,153.49-34,153.490

0.00

-34,092.170

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 65,137.050

0.000

700-70018  
 

65,137.0565,137.050

0.00

65,137.050

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 139,517.830

0.000

700-70019  
 

139,517.83139,517.830

0.00

139,517.830

F A 

1.00000

0865 F/A On-The-Job Trainee 21,160.000

0.000

700-70023  
 

21,160.0021,160.000

0.00

21,160.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0867 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Lights 281,662.770

0.000

700-70210  
 

281,662.77281,662.770

0.00

300,000.000

F A 

1.00000

0875 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0880 F/A Water Lines 199,833.980

0.000

700-70270  
 

199,833.98199,833.980

0.00

204,000.000

F A 

1.00000

0885 F/A Landscaping 85,807.640

5,149.800

700-70310  
 

90,957.4490,957.440

5,149.80

100,000.000

F A 

1.00000

0890 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 18,609,121.18209,726.7218,881,833.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0905 *Removal of Wall 1.000

0.000

202-00165  
 

6,958.751.000

0.00

1.000

L S 

6,958.75000

0910 Removal of Bridge Railing 278.000

0.000

202-00425  
 

3,844.74278.000

0.00

278.000

LF  

13.83000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0915 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

37,122.861.000

0.00

1.000

L S 

37,122.86000

0920 Structure Excavation 2,112.000

0.000

206-00000  
 

47,351.042,112.000

0.00

2,112.000

CY  

22.42000

0925 Structure Backfill (Class 1) 1,158.000

0.000

206-00100  
 

63,412.081,158.000

0.00

1,158.000

CY  

54.76000

0930 Reset Bridge Railing 254.500

0.000

210-00425  
 

12,518.86254.500

0.00

254.500

LF  

49.19000

0935 Bridge Expansion Device (0-2 Inch) 65.000

0.000

518-01002  
 

3,423.5565.000

0.00

65.000

LF  

52.67000

0940 Concrete Class D (Wall) 350.300

0.000

601-03050  
 

185,659.00350.300

0.00

350.300

CY  

530.00000

0945 *Structural Concrete Stain 382.000

0.000

601-40400  
 

1,298.80382.000

0.00

382.000

SY  

3.40000

0950 Reinforcing Steel (Epoxy Coated) 40,030.000

0.000

602-00020  
 

70,853.1040,030.000

0.00

40,030.000

LB  

1.77000

0955 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

19,889.242.000

0.00

2.000

EACH

9,944.62000

0960 Bridge Rail Type 10M 185.000

0.000

606-11030  
 

51,008.20185.000

0.00

185.000

LF  

275.72000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0965 Bridge Rail Type 10M (Special) 179.000

0.000

606-11032  
 

55,982.25179.000

0.00

179.000

LF  

312.75000

CAT 559,322.470.00559,322.47CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

43,021.031.000

0.00

1.000

EACH

43,021.03000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,812.621.000

0.00

1.000

EACH

25,812.62000

0980 Sanitary Facility 2.000

0.000

620-00020  
 

10,755.262.000

0.00

2.000

EACH

5,377.63000

CAT 79,588.910.0079,588.91CURRENT AMT0400 $ $ $

$19,248,032.56209,726.72$19,520,744.65$CURRENT AMTPROJECT TOTAL


